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Schedule Status

King Open/Cambridge Street Upper School and Community Complex
Design and Construction Schedule
Issued: 9/20/2016

PROPOSED DESIGN AND CONSTRUCTION SCHEDULE

Duration 2017 2018 2019
12 1 2 3|4 5 6 7 8 9 1011f12 1 2 3|4 5 6 7 8 9 10 11|12 1 2 3|4 5 6 7 8 9 10|11 12
WINTER WINTER WINTER WINTER]
Schematic Design January 1, 2016 - May 1, 2016 4 Months
Owner Review May 1, 2016 - June 15, 2016 1.5 Months
Design Development July 15, 2016 - December 1, 2016 4.5 Months
Owner Review December 1, 2016 -January 15, 2016 1.5 Months 90% CDs (5/31/2017)
Construction Documents (BP-4) January 15, 2017 - May 31, 2017 5 Months BP-4 -Bid Set (7/31/2017)
Peer Review June 1, 2017 - July 31, 2017 2 Months
Bidding & Negotiation August 1 - November 20, 2017 4 Months
Construction Ad i
Per WT Rich- KBE Schedule - 10/15/15
Early Packages Issue Date
BP-1: Draft 2/1/2016| ®
BP-1: Abatement/Make Safe/Demolition 3/1/2016 [ ]
B+N BP-1 March 2, 2016 - April 15, 2016 1.5 Months Ex
BP-2: Draft 6/3/2016 [
BP-2: GeoThermal Wells 7/1/2016 [ ]
B+N BP-2 July 15, 2016 - August 15, 2016 1 Month Ea
BP-3: Draft 2/21/2017 [
BP-3: Foundation/Structural/Site Work and Site Utilities 3/21/2017 [ ]
B+N BP-3 March 22, 2017 - May 1, 2017 1.5 Months m
BP-5: Draft 1/15/2019 [}
BP-5: FFE 2/15/2019 °
B+N BP-5 Feb 15,2019 - March 31, 2019 1.5 Months ExR
Site Preparation March 1, 2016 - December 1, 2016 9 Months SITE DEMO/ABATEMENT/UTILITRES June 1, 2019
Geothermal Wells November 1, 2016 - December 1, 2017 13 Months SUBMITTALS IGEOTHERMAL WELLS Substantial Completion
Foundation/Structural/SiteWork and Utilities May 1, 2017 - September 15, 2017 4.5 Months FDN/ STRUCT/SITE August 15, 201¢
Building Construction July 15, 2017 - June 1, 2019 22.5 Months CONSTRUCTION Final Completio
Final Completion 8/15/2019 *
Move In June 1, 2019 - August 15, 2019 2.5 Months
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Demolition Progress

- Building emptied of all furniture,
misc. equipment, etc. Abatement

complete and interior cleaned for
clearance to begin demolition.

Demolition begins along
Cambridge Street at the Valente
Library on September 12, 2016.
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Demolition Progress

KBE BUILDING
consoration

W.T. RicH CompANY, INC.

RicH-KBE KING ScHOOL JOINT VENTURE




emolition Progress

Building demolished.
foundation/footing
removal underway

Building demolished,
foundation/footings
removed

COKK SPRAT PAVD AREL

i
il

Abatement almost
complete

ST e St

Building demolished.

foundation/footing

removal underway
LAY

W.T. RicH Company, INC.

RicH-KBE KING ScHOOL JOINT VENTURE
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Look Ahead

» Basketball Court Closed to Public — Week of October 23, 2016

- Perimeter Fence Installation Scheduled for Monday 10/24
- Basketball Court Demolition Scheduled for Tuesday 10/25
- Jersey Barrier & Continuous Fence Installation Scheduled for Thursday 10/27 and Friday 10/28

' I - Basketball Courts will re-open Fall 2019

» Geothermal Well Drilling Operations — Commence Week of 11/14/16

- Commence with one Geothermal Well drill rig, along Cambridge St.
- Increase drill rig quantity and commence work along Willow St. on or about 12/5

» Frisoli Youth Center Play Area

- Perimeter Enclosure & Demolition Commencement date is TBD.
- Closure notification will be provided by the City

- Play Area will reopen Fall 2019
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2. Design Update
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Site Plan

A School & Library in the Park

« Extend Donnelly Park to Cambridge
Street

* Place the school building and community
complex within this larger park

DONNELLY PARK
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Site Plan

WILLOW STREET
BERKSHIRE STREET

\ 3 | | DONNELLY FIELD

| EESTENERS i 1
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Circulation

Site issues under study:

*Bike Lane
e Crosswalks
* Accessible Entries

WILLOW STRFFT

serRse00L

* * Pedestrian Route & Fire Lane

@) Entry Approach (Primary)
@ Courtyard Access @ Breezeway

FroU BULONG

% =D ety Pedestrian Route
|
ﬂ'

‘ | DON JELLY FIELD
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Play Spaces

REET

canBRESE 5

Places for all ages to
play...

K-8 PLAY

WILLOW STREET
BERKSHIRE STREET

|AGEsmgm;s " AGES 12~ ALL AGES 1
|

PLAY | PLAY |
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Ground Floor Plan
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Cambridge Street Facade
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School Building
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Valente Library
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3. Drop Off & Pick Up
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Proposed Parking Plan
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Existing Parking (no change)
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Cambridge Street

Improved Bicycle Facility on South Side of Cambridge Street
—> Raised Bikes and Buses to 3"

Priu Puble

i ”H North Side (TBD)
ANEEED J LK South Side

| Ayl

NP S Erw * Raised Bus L?ne to3

| s [ ] - Sidewalkat®
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Cambridge Street

Existing Cross Section A-A
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Discussion
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4. Presentation by
Cambridge Traffic
& Parking
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BICYCLE CRASH ANALYSIS

BICYCLE CRASHES PER MILLON BICYCLE MILES TRAVELED (BMT)
AND PREVALENT CRASH TYPES BY CORRIDOR 2004-2012

Prevalent Crash Types

Crashes per Million BMT

DAVIS

Note: Crash rates are only

calculated for those roads

which have sufficient bicycle

Q) count and crash data available
PORTER to make a statistically

significant estimate.
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Figure 3.18: Bicycle Miles Traveled & Prevalent Bicycle
Crash Types by Corridor
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